

Roadmap

- — **2 July 2016**
Foundation of Flipz Community
Concept and ideology of the project
- — **September 2016**
Market analysis
Development first prototype of the platform
- — **December 2016**
Development and testing of the alpha version of the platform
- — **12 October 2017**
Start Pre-Sale
- — **October 2017**
Formation of legal structure
- — **December 2017**
Token Sale Phase #1
- — **January 2018**
Token Sale Phase #2
- — **February 2018**
Development of currency exchange on the platform
Listing of FLZ at exchanges
- — **April 2018**
Launch of beta Flipz platform v1.0
- — **May 2018**
iOS app
Improving the web version
- — **July 2018**
Android app
SEO and SMM optimization
- — **August 2018**
Development of additional functions
Integration with other services
- — **September 2018**
Localization for more languages
Preparing to start the platform